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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Date/Time. 6/25/02 8 15am and 4 15pm at B442 Site 

Slte Contact(s): Mark Burmeister 
Phone: 303-966-5891 

Regulatory Contact: David Kruchek 
Phone 303-692-3328 

Agency. CDPHE 

Purpose of Contact. B442 Slab Remediabon Project 

Discussion 
8 15 am telcon, We discussed excavation of the samtary sewer line running from B442 “Laundry” (L) slab 
to the west to the manhole on 5* Street Excavatlon of the drain line occurred on Monday, 6/24/02 at a 
point approx 10’ east of the manhole The bmal tape and sand fill around the dram were idenbfied at 
approx 8’ deep, the drain line was not actually exposed due to groundwater intrusion into the excavabon at 
an estimated rate of approx 3-5 gallons per rmnute The excavaoon was backfilled immediately due to 
potential health and safety issues (1 e slope stability, the sidewalls of the excavation were unstable) I 
informed Dave that re-excavauon and exposure of the line was planned for today at the eastern edge of the 
footer for the “L” slab We agreed that if a section of drain line between the “L” slab and the manhole on 
5* Street had to be abandoned in place to ensure worker safety, the pipe will be characterized, sampled 
and/or surveyed prior to groutmg and abandomng in place 

4 15 mtg at B442 Site, I advised Dave that the dram hne had been exposed at approx 6’ deep at the base of 
the L slab footer The pipe appeared to be cast won and not clay as was onginally anticipated, and the 
excavation was free of groundwater The excavation is not acceptable for personnel entry at this Ume 
Contmued excavation of the line was planned for later in the week, and a plan for tapping and draimng, and 
groubng or epoxy-filling the line would be developed as we expose more of the sewer line We agreed that 
the samtary sewer is currently considered to be contarmnated and every attempt will be made to remove the 
sewer line back to the main line (as long as it is safe to do so), unless it can be shown to be free of 
contammation The application of a fixident or filling with grout or epoxy is considered a temporary “fix” 
and not the final soluuon The final disposition of this pipe will be deferred to the disposition of the process 
waste system 

I also advised Dave of the following, 
Sections of the concrete slab frim the Laundry side of Building 442 were being surveyed and released 
for transport to the 980 rubble pile on-site Known contaminated pomons of the “L” slab (1 e , 2 sumps 
and scale pit) were being considered and packaged as LLW Some areas of the slab had been 
constructed using a black construcbon joint matenal Some of the joint matenal had elevated 
radiological readings and that material and portions of concrete with the joint matenal were also being 
considered LLW at this time 
We also discussed results from a sample removed from the upper portion of a drain clean-out in the 
“L” slab The oily-lookmg sediment material was discovered by a worker at the site when the 
Remediation subcontractor originally mobilized to the B442 site Preliminary results of the sediment 
indicate 87,000,000 ppb bis (Zethylhexyl) phthalate (a common vacuum pump oil) We agreed that the 
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charactenzation sampling of soils within the footpnnt f the "L" slab sh 
sampling is already included in the IASAP Addendum for this project 

uld include SVOAs This 

Contact Record Prepared By: Mark Burmeister 

Reuu~ed Distribuhon 

R DiSalvo, RFFO 
L Kilpatnck, RFFO 
N Castenada, RFFO 
D Shelton, K-H 
J Legare,RFFO 
T Rehder, USEPA 
S Gunderson, CDPHE 

S Nesta, K-H RISS 
L Butler, K-H RISS 

C Deck, K-H Legal 
D Mayo, K-H RISS 
J Mead, K-H ESS 
L Brooks, K-H ESS 
C Spreng, CDPHE 

K North, K-H ESS 

Addihonal Distnbution 
fchoose names as aptdicable) 
D Kruchek,CDPHE 
J findman,CDPHE 
E Pottorff, CDPHE 
M Broussard, K-H RISS 
L Norland, K-H RISS 
A hmrose, K-H RISS 
S Tower,DOE 
G Kleeman, USEPA 
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